

VARIATION ORDER



ANDREAS LÚÐVÍKSSON

7th semester, autumn 2004



VARIATION ORDER

Snave construction
38 Grace Avenue
Mt. Maunganui
New Zealand

Bay of Plenty Polytechnic
Windermere drive
Tauranga
NZ

Re: Variation order of concrete strength

Dear Shawn,

We are pleased to price you for the requested increased concrete strength of prefabricated elements for the BPPoly diving pool as follows:

41,4 m3 Concrete strength increase from 25 Mpa – 30 Mpa \$14,95/m3

Total of \$ 619, 00 excl. GST

With kind regards

Obho. Snave Construction

Andreas Lúðvíksson
Constructing Architect

21 May 2002



TREVOR WILKINSON
Belvedere Construction
PO Box 4238
39 Westview Place Bethlehem
07 579 2271

BAY OF PLENTY POLYTECHNIC
AQUATIC CENTRE –Notice to Tenderers No. 2 – 1068.8.1.1.03

Concrete Pool

Dear Trevor

Tenderers are advised of the following

- 1) Concrete strength to the Pre-Cast panels has been amended from 30 MPA to 35 MPA, the requirement for a 20 day strength has been removed.

Tenderers shall acknowledge receipt of and make allowance for Notice to Tenderers No. 2 in their tender submission.

Please do not hesitate to contact the undersigned should you have any queries.

Yours sincerely
Arrow International Ltd

A handwritten signature in black ink, appearing to read "Ross R Saunders". The signature is fluid and cursive, written over a horizontal line.

Ross R Saunders
Construction Manager