



NOTIFICATOIN ABOUT HANDING OVER

Snave construction
38 Grace avenue
Mt. Maunganui
New Zealand

Tauranga, 01.06.2004

BOP Polytechnic
Windermere drive
Tauranga

Snave Construction informs and notyifies you that handing over of BOP Diving pool shall be made 23rd of June 2005.

We there for request a hand over meeting 13th of June 2005, being 10 work days before the handing over.

Please reply in written before June 8th.

o.b.h.o Snave Construction

Andreas Lúðvíksson



HANDING OVER PROTOCOL

Snavé Construction
38 Grace Avenue
Mt. Maunganui
New Zealand

Date: 13.06.2005

Project: BOP Poly Diving Pool
Employer (client): BOP Polytechnic
Contract: 131313
Contractor: Snavé construction

The contract has been handed over through the agreement and documents issued later and specified in enclosure no.: _____
Of: _____
Of: _____

The detected defects comprise the following: _____

or as specified in enclosure no.: _____ Of: _____

The defects are capitalised to the value of; Kr _____

The defects just be rectified before the: _____

Documentation of implemented quality assurance has been delivered / to be delivered _____ 2005

Information for operation & maintenance has been received / to be delivered _____ 2005

The employer's (client's) comments: _____

The contractor's comments: _____

Signature:

For employer

For contractor